

National Radio Astronomy Observatory  
Charlottesville, Virginia

12-m Telescope Meeting No. 9

June 16, 1981

1. Present:

CV - H. Hvatum, J. Findlay, M. Balister, J. Marymor  
GB - R. Moore, T. Hamed, J. Ralston, S. Smith, A. Steinemann  
SOC - W. Horne  
TUC - M. Gordon, J. Payne, D. Webb, P. Rhodes, D. Ross

2. Memo Review - HH:

No. 46 PERT. Add 2 weeks to No. 12170.

RKM - When does work start in Green Bank?

JWF - Not yet clear. Might be as early as August for reference jig work in shop. As soon as BUS is chosen I can start.

TH - When do BUS drawings get done?

WGH - In 10 weeks BUS design (12016-12020).

No. 47 - No comment.

No. 48 - The ESSCO contract.

No detailed notes by JWF since he led the discussion. The most important question (Para 2(a)) was not discussed.

(2b) Center hole 1.2 m is OK. Have an end panel support point-- discuss with ESSCO agreed.

(3a) Buy either 2 or 4 spare panels--get prices from ESSCO.

(3b) Drawings--discuss with ESSCO.

(3c) Yes--we shall have an engineer at ESSCO to inspect and approve.

(3e) We supply mounting brackets.

3. The BUS, etc.

Meeting will be at CV on June 30--HH, WGH, JMP, JWF, and other CV staff-- all day.