



# NATIONAL RADIO ASTRONOMY OBSERVATORY

POST OFFICE BOX 2 GREEN BANK, WEST VIRGINIA 24944  
TELEPHONE 304 456 2011 TWX 710 938 1530

Change Order No. : 1  
Prime Contract No.: NSF AST 79-08925  
Subcontract No. : AUI-199  
Date : September 8, 1982  
Page : 1 of 2

ADDITIONAL BASELINE TO INTERFEROMETER  
MEMO No. 181

Mr. Louis Becker  
TIW Systems, Inc.  
1284 Geneva Drive  
Sunnyvale, California 96084

Subject: Subcontract AUI-199

References: (1) TIW TWX #4428 dated 8/27/82 - Adamson to Fleming

(2) AUI Letter dated 9/8/82 - Fleming to Becker

Dear Mr. Becker:

Our letter, reference 2, expresses the concern of AUI relative to the further slippage of the antenna completion and, consequently, the erection of the antenna under the terms of this subcontract, AUI-199. Not only has the time passed for delivery of the antenna to the erection site, but the time specified for the assembly and acceptance of the antenna in West Virginia has also gone by.

The changes incorporated in this letter are in accordance with the "CHANGES" clause, Article 3 of Schedule B to Subcontract AUI-199 between TIW Systems, Inc. and Associated Universities, Inc.

In consideration of the change in schedule, AUI will accept delivery as follows:

- A. Erection of the antenna structure, less surface panels and painting, completed on or before December 20, 1982.
- B. Surface panel installation, final painting, testing, final adjustments and presented for AUI acceptance on or before May 10, 1983.

These changes are made with the knowledge that TIW may face adverse weather conditions not anticipated under the original delivery schedule. Any additional effort or costs incurred by TIW as a result of these changes shall be absorbed by TIW and the price of subcontract AUI-199 shall not be increased.

Because any additional delay in delivery will have an adverse effect on this AUI program, slippage from the above schedule may result in a termination of this contract under Schedule B, Article 5.

Except as modified above, all other contents, terms and conditions of Subcontract AUI-199 remain unchanged.

Please indicate your receipt and acceptance of this Change Order No. 1 by signing three (3) copies and returning them to this office. You may retain the fourth copy for your files.

Sincerely,

Richard L. Fleming  
Purchasing/Contracts

RLF/baw

ACKNOWLEDGED AND ACCEPTED FOR:

TIW SYSTEMS, INC.

By \_\_\_\_\_

Title \_\_\_\_\_

Date \_\_\_\_\_