



ALMA Project

Correlator Progress

Milestone	Reason for delay
ICDs submitted	Resolving issues for optical interface
All PCBs assembled	Layout of complex boards took longer than expected
FPDP interface verified	Change in hardware interface to computing requires additional board
First end-to-end test	Must follow above items
Hold CDR	Must follow above items
Pass CDR	Must follow above items
Prototype ready to ship	No delay expected
Start ordering parts for first quadrant	Must follow completion of CDR