

National Radio Astronomy Observatory

12-m Telescope Meeting No. 12

July 21, 1981

1. Present: CV - H. Hvatum, J. Marymor, Lee King
GB - G. Peery, J. Findlay, J. Ralston, M. Balister,
R. Moore, A. Steineman
TUC - M. Gordon, J. Payne, D. Webb, D. Ross
SOC - W. Horne

2. The Surface

JWF, J. Marymor, W. Horne and D. Webb reported on the ESSCO negotiation held on July 16. An agreement, which was satisfactory technically and for a good price, was reached. J. Marymor will circulate the details, and proceed to the signing of a contract.

3. Accounts

JWF had asked that accounts for his parts of the work be set up -- he now requested funding be provided to these accounts.

4. The Reference Jig

T. Hamed has a good design. We will complete this and get prices of the fabricated parts.

5. B.U. Structure

Lee King has it in work. Drawings should start on August 3 in CV. W. Horne is happy with the ESSCO proposed panel attachment points. MAG asked about feed leg shape -- not yet fixed.

6. Manpower at Green Bank

JWF, GRP, R. Moore, F. Crews, T. Hamed, J. Ralston and A. Steineman will meet at Green Bank tomorrow to try to plan. W. Horne will send his thoughts to GRP.

7. Meetings

Next on August 4th -- then at 2-weeks interval.