

1-11-82

MEMO No. 118

To: H. Hvatum
From: Buck Peery

Subject: Work for shop - 12 Meter project

The projects which engineering is directly responsible for are as follows:

Template, Reference Jig and measuring procedures and setting surface are covered in J. Findlay's memo #112. This covers shop work and indicates J. Ralston and S. Smith will be involved the major part of their time.

Mirror selection system and its installation: Estimate drawings complete for shop April 15, 1982 - Estimated shop time 5 man months.

Inductosyns: Estimate drawings complete for shop Sept. 1, 1982. Estimate shop time 4 man months.