

ITEM	STATUS	COMPLETION
CHIP	1-2 WEEKS TO SIMULATION	MID NEXT YEAR
FILTER CARD	IN PARTS STUFFING XILINX DESIGNS DONE	WORKING THIS YEAR
STATION CARD	LAYOUT DONE XILINX DESIGNS DONE	WORKING SPRING NEXT YEAR
— TEST FIXTURE CARD	LAYOUT DONE	WORKING THIS YEAR
— TEST FIXTURE BACKPLANES	READY FOR LAYOUT	WORKING THIS YEAR
— STATION TEST FIXTURE	DESIGN COMPLETE	WORKING THIS YEAR
STATION CONTROL CARD	DESIGN COMPLETE	WORKING SPRING NEXT YEAR
CORRELATOR CARD	IN DESIGN	INTO LAYOUT SPRING NEXT YEAR
LTA	LAYOUT DONE XILINX DESIGNS DONE	WORKING SPRING NEXT YEAR
ADDER CARD	NOT STARTED	
PADDLE BOARDS		
BACKPLANES		
— POWER SUPPLY RE-DESIGN?		