

VBMP06
830916.6

VLBA MANPOWER ESTIMATES

SITES

JOB TITLE	NAME	1983	1984	1985	1986	1987	1988	1989
1 Head		0.50	1.00	1.00	1.00	1.00	1.00	0.50
1 Engineer		0.75	1.00	1.00	1.00	1.00	1.00	
2 Engineer				0.50	1.00	0.50		
		1.25	2.00	2.50	3.00	2.50	2.00	0.50

ANTENNAS

JOB TITLE	NAME	1983	1984	1985	1986	1987	1988	1989
1 Head	W. G. Horne	1.00	1.00	1.00	1.00	1.00	1.00	1.00
1 Struct. Eng.	L. King	1.00	1.00	1.00				
2 Mech. Eng.				0.75	1.00	1.00	1.00	Opn.
3 Insp. Eng.				0.25	1.00	1.00	1.00	Opn.
1 Draftsman			0.75	1.00	1.00	1.00	Opn.	Opn.
2 Draftsman				0.75	1.00	1.00	Trn.	
1 Ant. Mech.				0.75	1.00	1.00	1.00	Opn.
2 Ant. Mech.				0.50	1.00	1.00	1.00	Opn.
3 Ant. Mech.					1.00	1.00	1.00	Opn.
		2.00	2.75	6.00	8.00	8.00	6.00	1.00

ELECTRONICS

JOB TITLE	NAME	1983	1984	1985	1986	1987	1988	1989
1 Head		0.25	1.00	1.00	1.00	1.00	1.00	Trf.
1 Engineer	R. Norrod		1.00	1.00	1.00	1.00	1.00	
2 Engineer	R. Bradbury		1.00	1.00	1.00	1.00	1.00	
3 Engineer	M. Mauzy		1.00	1.00	1.00	1.00	1.00	
4 Engineer			1.00	1.00	1.00	1.00		
5 Engineer	Narayana		1.00	1.00	1.00	1.00		
6 Engineer	M. Pospieszalski		0.50					
1 Technician			1.00	1.00	1.00	1.00	1.00	
2 Technician			1.00	1.00	1.00	1.00	1.00	
3 Technician			1.00	1.00	1.00	1.00	1.00	
4 Technician			0.50	1.00	1.00	1.00	1.00	
5 Technician				1.00	1.00	1.00	1.00	
6 Technician				1.00	1.00	1.00		
7 Technician				0.50	1.00	1.00	0.50	
8 Technician					1.00	1.00		
9 Technician					1.00			
1 Machinist			1.00	1.00	1.00	1.00	1.00	
2 Machinist			1.00	1.00	1.00	1.00	1.00	
3 Machinist				1.00	1.00	1.00		
4 Machinist				1.00	1.00	0.50		
5 Machinist				0.50	0.75			
1 Draftsman			1.00	1.00	1.00	1.00	0.50	
2 Draftsman			1.00	1.00				
		0.25	14.00	19.00	20.75	18.50	12.00	0.00

DATA RECORDING

JOB TITLE	NAME	1983	1984	1985	1986	1987	1988	1989
1 Engineer			1.00	1.00	1.00	1.00		
1 Technician			1.00	1.00	1.00	1.00		
		0.00	2.00	2.00	2.00	2.00	0.00	0.00

MONITOR/CONTROL

JOB TITLE NAME 1983 1984 1985 1986 1987 1988 1989

1 Engineer 1.00 0.50 0.50 0.50 0.50
 2 Engineer 1.00

1 Technician 1.00 1.00 1.00 1.00 1.00
 2 Technician 1.00 1.00 1.00

1 Programmer 1.00 1.00 1.00 1.00 1.00
 2 Programmer 1.00 1.00 1.00 1.00
 3 Programmer 1.00 1.00 1.00
 4 Programmer 1.00 1.00

0.00 4.00 3.50 6.50 6.50 5.50 0.00

PROCESSOR

JOB TITLE NAME 1983 1984 1985 1986 1987 1988 1989

1 Engineer 1.00 1.00 1.00 1.00

1 Technician

0.00 1.00 1.00 1.00 1.00 0.00 0.00

POST PROCESSING

JOB TITLE NAME 1983 1984 1985 1986 1987 1988 1989

1 Programmer 1.00 1.00 1.00 1.00
 2 Programmer 1.00 1.00 1.00
 3 Programmer 1.00 1.00
 4 Programmer 1.00

0.00 0.00 2.00 3.00 4.00 1.00 0.00

MISC. & SPARES

JOB TITLE NAME 1983 1984 1985 1986 1987 1988 1989

1 Misc.
 2 Misc.

0.00 0.00 0.00 0.00 0.00 0.00 0.00

PROJ. MAN.

JOB TITLE	NAME	1983	1984	1985	1986	1987	1988	1989
1 Proj. manager	H. Hvatum		1.00	1.00	1.00	1.00	1.00	
1 Secretary	C. Williams		1.00	1.00	1.00	1.00	1.00	
1 Bus. manager	T. Riffe		1.00	1.00	1.00	1.00	1.00	
1 Budget/Acct.			1.00	1.00	1.00	1.00	1.00	
1 Contracts mgr.			1.00	1.00	1.00	1.00	1.00	
1 Buyer			1.00	1.00	1.00	1.00	1.00	
2 Buyer			1.00	1.00	1.00	1.00	1.00	
1 Clerk	A. Wood		1.00	1.00	1.00	1.00	1.00	
2 Clerk			1.00	1.00	1.00	1.00	1.00	
3 Clerk			1.00	1.00	1.00	1.00	1.00	
		0.00	10.00	10.00	10.00	10.00	10.00	0.00
Total Manpower		3.50	35.75	46.00	54.25	52.50	36.50	1.50