

NATIONAL RADIO ASTRONOMY OBSERVATORY
Socorro, New Mexico

31 March 1987

TO: VLBA Members
FROM: Cam Wade
SUBJECT: Site Group Meeting, 870330
PRESENT: Crane, Hogg, Peery, Romney, Thompson, Wade, Walker

PIE TOWN, KITT PEAK, LOS ALAMOS, FORT DAVIS, NORTH LIBERTY,
BREWSTER: Site preparation is finished.

OWENS VALLEY: Site preparation started on March 22.

ST. CROIX: Survey and soil tests are done. Given the ponderous
pace of the VI bureaucracy, final approval of our lease is not
likely before June.

HAWAII: The approval process for the Mauna Kea site has started.
If all goes well, we should have permission to proceed with
construction by January 1989.

NORTHEAST: The Director will make the final choice between Green
Bank and Sargent Camp by mid-April.