

COLUMN WRITE

	1	2	3	4	5	6	7	8
CONSTRUCTION			K\$					Ref.
Per Station Systems								
Antenna		1654				✓		\$50
Aux Ant Equip		68				✓		50
Feeds		82						59
Front ends		450						52
Record System		150						56, 57
Control and Monitor		70						57
Freq standard		240						
Site Dev		270						DS, SP, GP
Other Equip		150						DS
Total Per station		3126						
Total 10 stations			31260					
CENTRAL LABORATORY								
Control System			770					57
Playback System			450					56
Processor			1525					REC+DS
Post Processing			3600					PE
Build and Site			700					DS+GP
Oper Equip			200					DS
Spares (Ant, FE, Crgo, Amp)			900					56
Tapes			400					56
					39 DS			
Development								
Antenna		950				✓		50
Aux Ant Equip		100						59
Feeds		260						59
Control		30						57
Front End		150						52
Record System		130						56, 57
Site Evaluation		300						
Freq Standard		330						
Processor		100	1770					
Total Development			2050					
Project Management			2000					
Contingency			6000					
Total			49850					