

VLB meeting. Craig W., John B., HH, AJS, Ray E
 - Discussed VLB future work. Several options:

① Upgrade Present C
 (3 station spectral line)

- a) 300 MHz, 1 year, 15k\$, 6mo software
 or b) 80MHz, 0.65 year, 5k\$, 6mo software
 or c) Bermo's, 0.65 year, 3k\$,
 or d) Do nothing, freeze present

② New correlator

5 station spectral line expandable to 14 stat +
 (Hk III)

2a) Design study 300MHz +
 High speed technology, recording media
 1.2 years
 75k\$

2b) Prototype (3 stat Hk III)
 1.5 years
 100k\$

2c) All of it (5 stat Hk III)
 1 year
 250k\$

2d) VLBA correlator, processor.